



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending June 28, 2019*

**R&B Shultz Early Childhood  
Education Building**

**Work This Week:** The reinforcing concrete slab will be installed for the scheduled pour on Tuesday. Landscape irrigation plumbing continues to be installed. A storm drain between the retention basins has been put in place. Underground electrical work continues.

- Access:** ECE Construction site closed to public
- Noise:** Loud noise from equipment and trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

