



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending July 12, 2019*

**R&B Shultz Early Childhood Education Building**

**Work This Week:** The building slab has been poured. Curb work continues in the parking lot. The fire water line to the building was relocated and storm drain work continued.

- Access:** ECE Construction site closed to public
- Noise:** Loud noise from equipment and trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

