



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending August 23, 2019*

### R&B Shultz Early Childhood Education Building

**Work This Week:** Parking lot striping is complete and handicap signage is installed. Planting is progressing in the parking lot. Wall framing is being installed this week and will be ongoing.

**Access:** ECE Construction site closed to public  
**Noise:** Loud noise from equipment and trucking  
**Parking:** No Parking Closures  
**Utilities:** No Interruptions at this time  
**Odors:** None  
**Dust:** Dust control is being performed daily

