



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending Oct. 25, 2019*

### R&B Shultz Early Childhood Education Building

**Work this week:** General contractor continued work on cold-formed metal framing phase of the main building. The metal decking at roof should be complete by end of this weekend. Work on the main sewer renovation will begin Nov. 11th.

<b>Noise:</b>	Loud noise from equipment & trucking
<b>Parking:</b>	No Parking Closures
<b>Utilities:</b>	No Interruptions at this time
<b>Odors:</b>	None
<b>Dust:</b>	Dust control is being performed daily

