



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending Nov. 22, 2019

R&B Shultz Early Childhood Education Building

Work this week: General contractor will have final exterior walls of the building completed by end of next week. Construction team continued working on the interior walls, which is expected to be complete week of 12/9. Work on the joists and blocking for section #2 & 3 is ongoing. The sanitary sewer renovation work was finalized.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

