



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending Jan 3, 2020*

**R&B Shultz Early Childhood Education Building**

**Work this week:** General contractor is in the final stages of the cold formed metal framing work. Construction team continued work on the interior walls, exterior fascia, MEP rough ins, electrical, and all needed hangers.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

