



CONSTRUCTION UPDATES & ACTIVITIES
Week Ending January 10, 2020

R&B Shultz Early Childhood Education Building

Work this week: The general contractor continued working on the roof system, fire sprinklers, HVAC system, and exterior fascia. Construction team details cold formed metal framing via interior walls.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

