



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending April 24, 2020*

**R&B Shultz Early Childhood Education Building**

**Work this week:** The utility rough ins work remains ongoing. The metal roof mockup started and A/C curbs were welded.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

