



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 8, 2020

R&B Shultz Early Childhood Education Building

Work this week: General contractor continued working on plumbing, mechanical rough ins, and window installation. The standing metal seam roof is underway. The ADA compliant lobby counter has been framed.

- Noise:** Loud noise from equipment & trucking
- Parking:** No Parking Closures
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** Dust control is being performed daily

