

Measure L Bond Program SLOCCCD CONSTRUCTION UPDATE



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 29, 2020


R&B Shultz Early Childhood Education Building

Work this week: General contractor continued working on utility rough ins, interior painting, and standing metal seam roof. Window installation remains ongoing.

Noise:	Loud noise from equipment & trucking
Parking:	No Parking Closures
Utilities:	No Interruptions at this time
Odors:	None
Dust:	Dust control is being performed daily













Legacy