

Measure L Bond Program SLOCCCD

CONSTRUCTION UPDATE



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending November 6, 2020

R&B Shultz Early Childhood Education Building

Work this week: Contractor continued work on the playground area. The quartz countertops are in mid form. Construction team installed new motors for the boiler system.

Noise: Loud noise from equipment & trucking

Parking: No Parking Closures

Utilities: No Interruptions at this time

Odors: None

Dust: Dust control is being performed daily











