



**CONSTRUCTION UPDATES & ACTIVITIES**

*Week Ending May 28, 2021*

**North County Campus IT Backup  
Generator**

**Work this week:** The wiring work for the manual and automatic transfer switches has been completed. Generator was received and set in place.

- Noise:** Loud noise from equipment & trucking
- Parking:** No interruptions at this time
- Utilities:** No Interruptions at this time
- Odors:** None
- Dust:** None

