



## CONSTRUCTION UPDATES & ACTIVITIES

*Week Ending June 11, 2021*

### North County Campus Parking Lot 10 and Site Improvements

**Work this week:** The contractor started base placement and compaction work, along with formwork and reinforcing steel placement for the new walkways in the courtyard. Concrete is scheduled to follow. Rough grading of the site is ongoing.

**Noise:** Loud noise from equipment & trucking  
**Parking:** No Parking Impacts  
**Utilities:** No Interruptions at this time  
**Odors:** None  
**Dust:** Dust control is being performed daily

