



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 31st, 2024.

3300, 4100, 4400 Classroom TI

Work this week: The contractor has completed demolition of markerboards and ACT ceilings in 4100 and 4400. They are currently patching drywall, painting exterior storefront, and installing acoustical ceiling tiles in buildings 4100 and 4400.

Noise: Hand tools and power tools.
Parking: Contractor parking located at laydown yard.
Utilities: No Interruptions.
Odors: Paint.



ACT Demolition



Drywall Patch



Paint at Exterior Storefront