



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending May 23rd, 2025

NC Instructional Building

Work this week:

- Concrete Placement for Foundations and Footings Complete
- Trench Drains, Floor Drains, and Trap Primers Installed
- Vapor Barrier Installation Continued
- Electrical Connection Trench and Conduit Completed
- Communications Vault and Connection Loop Trenching Continued

Noise: Loud noise from trade activities
Parking: None
Utilities: None
Odors: None



Foundation Concrete Placement



Electrical Trench



Vapor Barrier