

**CONSTRUCTION UPDATES & ACTIVITIES***Week Ending October 24th, 2025***NCC Instructional Building****Work this week:**

- Topping Slabs for Utility Rooms Completed
- Corrugated Siding Installation Initiated
- Stucco Installation Prep Continued
- Hard Lids in Bathrooms Completed
- Paint Prep of Front Building Completed
- Electrical Rough-in Continued
- Form and Reinforcement of Northwest Access Lane Continued

Noise: Loud noise from trade activities**Parking:** None**Utilities:** None**Odors:** None*Topping Slab**Corrugated Siding**Bathroom Hard Lids*