



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending November 21st, 2025

SLO 7300 Roof Replacement

Work this week:

- HVAC split evaporator removed and replaced in lighting control room 7337
- HVAC split evaporator removed and replaced in lighting control room 7338
- HVAC reheat coil removed and replaced in lighting control room 7337
- HVAC reheat coil removed and replaced in lighting control room 7338

Noise: Loud noise from trade activities

Parking: None

Utilities: None

Odors: None



Evaporator Replacement



HVAC Ductwork



Work Planning