

**CONSTRUCTION UPDATES & ACTIVITIES***Week Ending November 28<sup>th</sup>, 2025***NCC Instructional Building****Work this week:**

- Corrugated Siding Installation in Process
- Stucco Installation in Process
- Mechanical Seismic Bracing in Process
- Electrical Rough-in of AG lab in Process
- Plumbing Boiler System Installation in Process
- Low-voltage Cabling Installation in Process

**Noise:** Loud noise from trade activities**Parking:** None**Utilities:** None**Odors:** None*North Façade**Roll Up Door**Open Area Stucco*