



CONSTRUCTION UPDATES & ACTIVITIES

Week Ending June 26th, 2026

**NCC HVAC Rehabilitation Project
N2400, N2800, N3200**

Work this week:

- Official punch list issued to the contractor Thursday, June 25th, 2026
- Contractor has 30 days to resolve all punch list items

Noise: None
Parking: None
Utilities: None
Odors: None



N2400



N3200



N2800